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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18

District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09-1NY-6-4.3/8. 4 I'N I NYO AND MONO COUNTI ES NEAR Bl SHOP GRI FFI TH COMPANY DAMON. CHERENZI A@OT. CA $3, 069,346 01/18/18  100%
09- 364604 FROM 0.4 MLE NORTH OF _ SILVER 1128 CARRI ER PARKWAY AVENUE . GOV $2, 899, 712 02; 02; 18 100%
HSNH- PO06- ( 012) E CANYON ROAD TO 0.1 M LE NORTH OF 500 S. MAIN ST $0 08/31/18
--0) BAKERSFI ELD CA 93308 09/ 25/ 18

PUM CE M LL ROAD (661) 392- 6640 Bl SHOP, CA 93514

W DEN SHOULDERS (760)872-5217
09- I NY- 168- 16. 6/ 17. 5 I'N I NYO COUNTY NEAR Bl SHOP FROM 0.1 KANAAN CONSTRUCTI ON, | NC $378,323 05/10/18 0%
09- 364104 M LE WEST OF BARLOW LANE TO PACU 230 S | RW NDALE AVE $0 06/14/18 0%

LANE %0

| NSTALL S| GNAL | RWNDALE CA 91706

(626) 775- 4000

HB1
09- 1 NY- 168- 17. 5/ 18. 3 I'N I NYO COUNTY | N Bl SHOP ON ROUTE 168 SPECTRUM CONSTRUCTI ON GROUP, CHRI S TALBOT $1, 452,966 11/09/ 17 73%
0A(9:;5$_5i(1)g‘71_(009) c FROM 0.1 MLE VEST OF Pl ONEER LANE TOI NC. 500 S. MAIN ST. $650, 223 (1)55 %35 1; 42%
0 ROUTE 395 AND ON ROUTE 395 FROM 0.1 32 EDELMAN Bl SHOP, CA 93514

M LE SOUTH OF JAY (760) 872- 0794

IRVINE CA 92618

CONSTRUCT CONCRETE S| DEWALKS, CURB
(949) 299- 1400

09- | NY- 190- 68. 4/ 78 I'N | NYO COUNTY ABOUT 8 M LES WEST OF SULLY-M LLER CONTRACTI NG ADAM ZUNVSTEI N $2, 152,107 04/ 24/ 18 3%

g—ﬁjgﬁgg_(oz@ c STOVEPI PE WELLS FROM 8.1 M LES WEST  COVPANY 500 SOUTH MAI N STREET $38, 128 (1)25 %85 ig 2%
TO 1.5 MLES EAST OF WLDROSE ROAD 135 S STATE COLLEGE BLVD #400 B| SHOP, CA 93514

-0 THI N BLANKET OVERLAY (760) 872- 0652

BREA CA 92821
(714) 578- 9600

09-1NY-395-25.8/45.5 N | NYO COUNTY NEAR OLANCHA FROM__ AMERI CAN PAVEMENT SYSTEMS,  DAMON L. CHERENZI A $1,477,148 04/26/18  100%
09- 370904 0.3 MLE N. OF HAIWEE CYN ROAD TO LA | NC 500 SOUTH MAI N STREET $1,394,107 05/16/18 94%
ACNH- P395- (273) E AQUEDUCT BR AND NEAR CARTAGO 0.6 1012 11TH STREET Bl SHOP, CA 93514 $0 09/11/18

-0 MLE S. OF ASH CREEK BR (760) 937- 1512

MODESTO CA 95354
(209) 522- 2277

CONSTRUCT ASPHALT RUBBER CHI P SEAL

09- | NY- 395-77. 4/ 91. 6 I'N 1 NYO COUNTY NEAR | NDEPENDENCE FROMANERI CAN PAVENMENT SYSTEMS, DAMON. CHERENZI A@DOT. CA $2,690,782 02/08/18  100%
09- 365804 0.4 MLE NORTH OF NORTH FORT I NC. NcoY $2,552,448 03/05/18 00,
AC?‘)H P395- (269) | NDEPENDENCE ROAD TO 0.2 M LE SOUTH 1012 11TH STREET #1000 500 S. MAIN ST $0 835 ggf 12
o OF ELNA ROAD
MODESTO CA 95354 Bl SHOP, CA 93514
DOUBLE CHI P SEAL OVER FABRI C (760) 872-5217

(209) 522- 2277
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District 09
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- 1 NY-395-117. 3/ 0 I'N | NYO COUNTY ON US 395 AT THE CALI FORNI A PROFESSI ONAL LEE. SCOTESE@OT. CA. GOV $692,350 10/02/17  100%
09- 356804 NORTHERN | NTERSECTI ON W TH SEE-VEE ~ ENG NEERI NG, | NC. 500 S. MAIN ST $4ég, ggg ég; i;; 1; 579
LANE 929 OTTERBEI N AVE Bl SHOP, CA 93514 :
I NSTALL SI GNALS .
LA PUENTE CA 91748 (760) 937- 8955 OVER RUN
HB4N (626) 810- 1338
09- KER- 14- 16. 2/ 35. 5 I N KERN COUNTY NEAR MOJAVE ON ROUTE VSS | NTERNATI ONAL, | NC. H N HARTANTO $4,122,001 05/02/18  100%
09-371004 14 FROM 0.1 M LE N OF BUSI NESS 58 TO 3785 CHANNEL DRI VE MOAVE, CA $3, 841, 323 825 %gj ig 100%
ROGERS ROAD AND NEAR WELDON ON RTE 08/ 27/ 18
178 FROM KELSO VALLEY V\Sf; iﬁ?ﬁgﬁyo CA 95691 (760) 937- 3243 COVPLETED
- CONSTRUCT ASPHALT RUBBER CHI P SEAL  (916)378-
09- MNO- 108-/9. 8 I'N MONO COUNTY ABOUT 17 M LES NORTH QUALCON CONTRACTORS, | NC. LEE. SCOTESE@OT. CA. GOV $1, 385,425 05/ 24/ 17 71%
09- 368104 OF BRI DGEPORT FROM TUOLUVNE COUNTY TO1645 ESMERALDA AVENUE 500 S. MAIN ST $898, 758  06/09/17 9
$0 04/27/18  °7%
0.4 M LE EAST OF WOLF CREEK BRI DGE VINDEN NV 89423 Bl SHOP, CA 93514
COLD PLANE ASPHALT CONCRETE (775) 782- 2006 (760) 937- 8955
HML
09- MNO- 158-/ 6 IN MONO COUNTY NEAR JUNE LAKE FROM  AMERI CAN PAVEMENT SYSTEMS, H. J. BLOWER $397,943 04/13/17  100%
09-361204 ROUTE 395 TO 0.1 M LE WEST OF POAER | NC. 500 SOUTH MAI N ST $344, 4;@ 825 82; i; 100%
HOUSE ROAD 1012 11TH STREET Bl SHOP, CA 93514
SCRUB SEAL MODESTO CA 95354 (760)649- 7906
HM (209) 522- 2277
09- MNO- 395-34. 1/ 34. 1 I N MONO COUNTY AT THE CRESTVIEW AT RE COM DEVELOPMENT COMPANY H. J. BLOWER $2, 916, 625 01/31/17 64%
09- 356104 THE CRESTVI EW SATELLI TE MAI NTENANCE 2488 DI XON LANE 500 SOUTH MAI N ST $2;$g§§, ggg 825 825 1; 7204
STATI ON. BI SHOP CA 93514 BI SHOP, CA 93514 ’
CONSTRUCT EQUI PMENT STORAGE BLDG (760) 873- 3301 (760) 648- 7906
HAL2
09- MNO- 395- 52. 3/ 53. 7 I'N MONO COUNTY NEAR LEE VI NING FROM PAPI CH CONSTURCTION CO. INC. H J. BLOWMER $6,714,212 03/09/15  100%
09- 335004 0.4 MLES N OF VI SI TOR CENTER ROAD TO398 SURI SE TERRACE 500 SOUTH MAI N ST $6, 172,206 03/ 26/ 15 93%
HSNH- P395- ( 249) E 0.7 MLES N OF Pl CNl C GROUNDS RD Bl SHOP. CA 93514 $43,903 11/24/21
-0 M TI GATE MONO LAKE ROCKFALL ARROYO GRANDE, CA 93420 (760) 648- 7906

(805) 473- 3016
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District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395- 63. 3/ 63. 8 I'N MONO COUNTY ON US 395 AT THE GRANI TE CONSTRUCTI ON COVPANY H. J. BLOMMER $1,174,746 04/23/18  100%
09-364204 VI RG NI A LAKES ROAD | NTERSECTI ON. 3005 JAME RD 500 SOUTH MAIN ST $1, 109,361 05/16/18 94%
HSNH- P395- ( 266) E CONSTRUCT LEFT TURN POCKET Bl SHOP. CA 93514 $260, 947 09/20/18
--0) BAKERSFI ELD CA 93305 ’
(209) 743- 4911 (760) 648- 7906
09- MNO- 395- 80. 6/ 84. 1 I'N MONO COUNTY NEAR BRI DGEPORT FROM PAPI CH CONSTRUCTI ON COVPANY,  LEE. SCOTESE@OT. CA. GOV $10, 974, 055 07/14/ 17 63%
09- 350804 9,516,708 08/ 09/ 17
HSNH- P395- ( 265) E BUCKEYE ROAD TO 2.9 MLES SQUTH GF I NC. 500 'S. MAIN ST 22 074,659 12/10/18  °6%
0 SWAUCGER CANYON ROAD PO BOX 2210 Bl SHOP, CA 93514 ! !
o CONSTRUCT PULVERI ZED ROADBED, HWA, B}
Pl SMO BEACH CA 93448 (760) 937- 8955
HB1 (805) 473- 3016
09- MNO- 395-93. 7/106.3 | N MONO COUNTY NEAR WALKER FROM ROAD AND HI GHVAY BUI LDERS, LEE. SCOTESE@OT. CA. GOV $11, 079, 989 04/ 24/ 18 59%
09- 373504 ROUTE 108 TO EASTSI DE LANE LLC. $10, 577,348 05/16/18
500 S. MAIN ST $5, 075,608 10/22/18 227
PO BOX 70846 Bl SHOP, CA 93514
COLD | N- PLACE RECYCLE RENG NV 89570 (760) 937- 8955
HML (775) 852- 7283
09- MNO- 999-/0 I'N | NYO AND MONO COUTI ES ON ROUTE 89 AMERI CAN PAVEMENT SYSTEMS, H. J. BLOWER $1, 986,884 02/ 06/ 18 84%
09- 370404 FROM THE ALPI NE/ MONO COUNTY LINE TO I NC 500 SOUTH MAIN ST $1,718, 623 8;; gi; ig 86%
ROUTE 395 AND ON ROUTE 395 AT VAR OUS 1012 11TH STREET #1000 Bl SHOP, CA 93514 09/ 18/ 18
LOCATI ONS (760) 648- 7906 COVPLETED
ASPHALT RUBBER CHI P SEAL MXDESTO ~ CA 95354
HML (209) 522- 2277
09- VAR--/ 0 I'N I NYO AND MONO COUNTI ES AT VAR OUS TELFER PAVEMENT TECHNOLOG ES, DAMON. CHERENZI A@OT. CA $1,084,816 01/22/18  100%
09- 370504 LOCATI ONS FROM 0.7 MLES__ SOUTH OF LLC .GV $938,795 02/09/18 86%
COTTOMAOOD ROAD TO 1.6 M LES NORTH PO BOX 398323 500 S. MAIN ST $108, 134  08/16/18
OF VIRG NI A LAKES RO BI SHOP, CA 93514
CONSTRUCT POLYMER MCDI FI ED EMULSI ON SAN FRANCI SCO CA 941398323 (760)937-1512
HML (916) 383- 1756
09- VAR -/ 0 I'N | NYO AND MONO COUNTI ES AT VARI OUS QUALCON CONTRACTORS, | NC. DAMON L. CHERENZI A $4,764,910 05/ 04/ 18 27%
09-370704 LOCATI ONS 1645 ESMERALDA AVENUE 500 SOUTH MAI N STREET iiy 25 gii fﬁ; gg; ig 28%
CONSTRUCT THI N BLANKET Bl SHOP, CA 93514 ! !

M NDEN NV 89423

(775) 782- 2006 (760)937-1512

HVL

Totals: Authorized Final Amt: $58, 514, 628 Completed to Date: $46, 479,596  Work ThisMonth: $9, 178, 433




Cnty Rt Pm

09-1 NY-6-4.3/8.4

09- 1 NY-168-16. 6/ 17.5
09- 1 NY-168-17.5/18.3
09- 1 NY- 190- 68. 4/ 78
09- 1 NY-395-25.8/45.5
09- 1 NY-395-77.4/91.6
09- 1 NY-395-117.3/0
09- KER- 14- 16. 2/ 35. 5
09- VNO- 108-/9. 8

09- MNO- 158-/6
09- MNO- 395- 34
09- MNO- 395- 52
09- MNO- 395- 63
09- MNO- 395- 80
09- MNO- 395- 93
09- MNO-999-/0

09-VAR--/0
09-VAR--/0

.1/34.1
.3/53.7
.3/63.8
.6/84.1
. 7/106. 3

Statement of Ongoing Contracts - Index

Contract

09- 364604
09- 364104
09- 352104
09- 375004
09- 370904
09- 365804
09- 356804
09- 371004
09- 368104
09- 361204
09- 356104
09- 335004
09- 364204
09- 350804
09- 373504
09- 370404
09- 370504
09- 370704

Statement of Ongoing Contracts - Federal Aid

Page
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District
Federal Aid
- F-
-S-
- SH

District Total:

09

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod

09

Work completed this Period:

$6, 108, 885

$6, 108, 885

Bid + CCO

$4, 167, 930
$1, 452, 966
$28, 809, 265
$24, 084, 467
$58, 514, 628

Work Comp
$3, 946, 556
$650, 253
$22, 146, 650
$19, 736, 137
$46, 479, 596
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